

Have a Seat Universe

Outsource Phase Scope and Simple Build Contract

Prepared for Freelancer / Outsourced Builder | Budget Range: \$750-\$900 USD

Purpose of this document: This document describes the exact phase structure and deliverables required for the outsourced build. The project is to be built inside Gather.town or a similar existing virtual-space platform. It is not a request to create a new platform from scratch. The build should focus on clean virtual-space design, navigation, portals, zones, clickable objects, embedded links/forms, simple external workflows, and clear handoff.

Important Scope Note

The total outsourced build budget is \$750-\$900 USD. This budget covers a practical Gather-style version of the phases below. Simple automations mean embedded forms, links, Airtable/Google Sheets tracking, and Zapier/Make workflows triggered by form submissions. This does not include advanced custom coding, custom backend systems, complex Gather API/WebSocket work, or building a new platform from scratch unless separately approved and paid for.

Budget and Milestone Structure

Phase	Main Deliverable	Milestone Amount
Phase 1	Foundational Universe Core	\$150
Phase 2	Education, Work, Sales, and Demo Readiness	\$250
Phase 3	Community Experience, Seasonal Retheming, Shopping, and Football Destination	\$250
Phase 4	Expansion Network, PTI Completion, and Growth Framework	\$150
Phase 5	Optional launch support/training/maintenance after build	\$20/month optional
Total Build Budget	Phases 1-4 complete outsourced build	\$800 target (acceptable range \$750-\$900)

General Platform and Build Requirements

- All work must be completed inside the client-owned Gather.town account or another approved existing virtual-space platform account.
- Client must keep full owner/admin access at all times. The outsourced builder must not lock the client out or keep the final build only inside their own account.
- The space must be easy to navigate, warm, welcoming, community-focused, and low pressure for first-time visitors.
- The design must be modular and copy-paste-ready wherever possible so future areas can be added without rebuilding the original universe.
- Clickable objects, portals, embedded forms, embedded links, private audio zones, and simple interactive items should be used where appropriate.
- Simple automations should be external workflows only: a user clicks an object or iframe, submits a form, and Airtable/Google Sheets/Zapier/Make handles the external tracking or alert.
- No advanced Gather zone triggers, complex webhooks, custom dashboards, advanced API work, or backend development are included unless agreed separately.
- The builder must provide screenshots or short video walkthrough updates during the project and must hand over all setup notes at completion.

PHASE 1 - FOUNDATIONAL UNIVERSE CORE

Milestone Cost: \$150

Purpose: Phase 1 shall establish the foundational structure of the Have a Seat Universe Virtual Universe, with the Main Spawn Area, Connection Hub, and Community Commons working together as a central-park-style heart of the universe that feels open, welcoming, intuitive, and low pressure.

Main Spawn Area

- Primary arrival location
- Welcome environment
- Navigation guidance
- Guest spawn area
- Low-pressure first-arrival orientation

Connection Hub

- Primary transportation and navigation center
- Access point for future universe expansions
- Future portal and gateway locations
- Universe directory and wayfinding functions

Community Commons / Common Ground

- Central park-style gathering area
- Informal networking space
- Social engagement area
- Relaxed conversation areas
- Belonging-oriented common ground experience

Community Headquarters

- Administrative space
- Leadership meetings
- Organizational operations

Have a Seat Universe Legacy Hall

- Historical recognition space
- Founder recognition displays
- Mission and legacy presentation area for Have a Seat Universe

PTI Legacy Hall

- Distinct legacy and recognition space for Paper Tole Institute (PTI)
- PTI mission/history presentation area

Outdoor Community Areas

- Walking paths
- Landscaping
- Gathering spaces
- Community interaction zones

Beach and Park Additions

- Beach areas, park environments, and central-park-style community zones where approved by Client as part of the foundational universe connection experience

Phase Final Deliverable: A fully navigable, scalable, copy-paste-ready universe foundation connecting all core universe spaces through a unified design, navigation, spawn, and expansion framework.

PHASE 2 - EDUCATION, WORK, SALES, AND DEMO READINESS

Milestone Cost: \$250

Purpose: Phase 2 shall establish the primary educational, training, meeting, collaboration, work-rental, sales-demo, and rentable unit facilities within the Have a Seat Universe Virtual Universe. These spaces shall support community learning, presentations, workshops, coaching, meetings, Skool-hosted activities, office rentals, and sales preparation.

Skool Classroom Wing

- Create six (6) Skool Classrooms with classroom identification signage, presentation area, seating layout, screen-sharing presentation space, avatar interaction area, and consistent universe branding.
- Classrooms shall be ready for demo/trial and organized so sales can begin according to the client timeline.
- Classrooms shall support limited member personalization where approved by Client.

Meeting Room Wing

- Create six (6) Meeting Rooms with meeting table and seating layout, collaboration space, presentation capability, privacy from general traffic, and consistent universe branding.
- Meeting rooms shall support staff meetings, leadership meetings, project planning sessions, committees, and overflow rentable meeting use.
- Meeting rooms shall support limited member personalization where approved by Client.

Training Classroom Wing

- Create six (6) Training Classrooms with instructor presentation area, student seating area, demonstration space, workshop functionality, and group learning capability.

Educational and Sales Navigation System

- Implement navigation systems allowing visitors to locate Skool Classrooms, Meeting Rooms, Training Classrooms, PTI facilities, office rentals, flats, studio/showcase areas, and approved sales-ready spaces.

Office Rental / Co-Space Wing

- Create office rental spaces inspired by a flexible co-working model.
- Office rentals shall support solo work, remote work, coaching, consultation, and membership-based access.
- Office rentals shall support limited member personalization where approved by Client.

The Stage - Community Performance and Event Stage

- Main performance stage area with raised design and visible presenter zone.
- Audience seating for community gatherings and organized events.
- Presentation and screen-sharing capability.
- Integration with Seasonal Event Center and Football watch-party programming.

Studio Flat - Community Touring and Showcase Unit

- Fully designed studio-style showcase environment.
- Accessible from Main Spawn Area or another approved arrival path.
- Used for onboarding tours, sponsor walk-throughs, or orientation.
- Studio Flat shall support limited member personalization or owner-selected upgrade options where approved by Client.

Ready for Purchase / Rent Units

- Minimum of three (3) commercial or community units built and ready for purchase or lease.

- Units shall be visually distinct, professionally designed, and structured to allow approved limited customization by purchasers or lessees without full rebuild.
- Units may include rentable shops, rentable overflow classrooms, rentable overflow meeting rooms, flats, studios, offices, classrooms, or other spaces approved by Client.

Experience Continuity Requirement

- The design must support the principle that the experience continues after a Zoom or scheduled session ends. Members may remain in the universe, continue conversations, navigate elsewhere, or return to rented, purchased, or member-access locations without the call ending the overall experience.

Phase Final Deliverable: Education, work, demo, and sales-ready spaces including classrooms, meeting rooms, training rooms, office rentals, The Stage, Studio Flat, and approved rent/purchase units - fully integrated into the Have a Seat Universe Virtual Universe.

PHASE 3 - COMMUNITY EXPERIENCE, SEASONAL RETHEMING, SHOPPING, AND FOOTBALL DESTINATION

Milestone Cost: \$250

Purpose: Phase 3 shall establish the primary community engagement, seasonal event, shared shopping, and sports destination environments within the Have a Seat Universe Virtual Universe. These spaces shall support relationship building, community participation, seasonal programming, and football-themed membership activity.

Seasonal Village

- Seasonal village environment capable of theme changes over time.
- October theming may include a pumpkin patch or fall-themed configuration.
- Winter theming may include Christmas Village presentation, seasonal lighting, and holiday decor.

Christmas Tree Plaza

- Central holiday plaza with community tree, lighting, gathering space, and event presentation area.
- The Christmas tree plaza may be removed from the active map after the season and saved for later seasonal reuse.

Shared Shopping District / Shop Rentals

- Storefront locations, vendor spaces, browsing environment, shared shopping experience areas, and future affiliate or partner opportunities.
- Shop units shall support limited renter or purchaser personalization where approved by Client.

Seasonal Event Center

- Presentation area, community seating, seasonal programming space, community announcements area, and event hosting functionality.

Activity-Based Social Spaces

- Community-oriented social spaces and optional virtual activity areas such as playful ground interactions, sport-inspired placements, or gathering features as approved by Client.

First Down Football Club - Required Major Destination

- The First Down Football Club is a required major destination and shall not be deferred, reduced, or omitted without Client written approval.
- The design should follow the client-approved football-club reference/concept and support a football-themed membership model.

First Down Clubhouse

- Football-themed flagship gathering space and primary identity area
- Community arrival and social hub

Fan Lounge

- Casual social space for football fans and community members

Fantasy Football Center

- Draft discussions, trades, season-long planning, and fantasy programming support

Watch Party Hall

- Game-day watch-party environment with seating and viewing experience
- Large watch-party screen capable of showing scores or score-related event displays subject to platform support
- Poll capability and event-based audience engagement where platform-supported

Sports Education Room

- Football rules, history, sports education content area

Sponsor and Affiliate Showcase Area

- Sponsor recognition and partner integration space
- Affiliate and partner opportunity locations

Podcast / Huddle Space

- Dedicated podcast or conversation space referred to as The Huddle where approved in scope

Stats and Leaderboards

- Football-themed stats, standings, or leaderboard display areas where platform-supported

Football Play / Field Feature

- Football-field-style area and avatar-based football-style play or football-themed movement/interaction where platform-supported and approved

Future Stadium Expansion Zone

- Reserved area for future stadium-level build and future expansion connection

Phase Final Deliverable: A seasonal, shopping, and football-community expansion of the Virtual Universe including the Seasonal Village, Christmas Tree Plaza, Shared Shopping District, Seasonal Event Center, and the First Down Football Club as a required major destination.

PHASE 4 - EXPANSION NETWORK, PTI COMPLETION, AND FOR-PROFIT UNIVERSE GROWTH

Milestone Cost: \$150

Purpose: Phase 4 shall establish the infrastructure necessary for future expansion of the Have a Seat Universe beyond the initial delivered universe while finalizing PTI and preparing the universe for for-profit and nonprofit growth.

Connection Hub Expansion Framework

- Expansion portal locations
- Future gateway locations
- Navigation directories

- Universe destination system
- Expansion-ready architecture
- Visitor orientation systems

Future Universe Gateway System

- Prepare locations and systems for future universe connections, including educational, nonprofit, member-owned, sponsored, partner, and commercial environments approved by Client.

Multi-World Navigation Infrastructure

- Support future teleports, portals, direct links, interactive maps, destination directories, and wayfinding systems without redesign of the original universe.

PTI Completion Requirement

- PTI components must be finished and ready for client review according to the client-approved deadline.

Future Educational and Commercial Network Support

- Prepare infrastructure for future educational expansion, partner spaces, rentable spaces, sales spaces, and for-profit universe growth.

Scalability Preparation

- Support future growth including additional connected worlds, increased traffic, additional shops, future event venues, additional rentable units, and future districts.

Ownership and Expansion Rights

- Have a Seat Universe retains unlimited rights to expand the Virtual Universe, duplicate areas, modify architecture, connect future worlds, connect third-party environments, rebrand areas, relocate content, and create derivative environments without Contractor approval or extra compensation.

Transition Documentation

- Provide documentation including universe structure overview, navigation system overview, expansion point identification, administrative configuration information, and custom systems documentation.

Phase Final Deliverable: A fully operational expansion framework capable of supporting future growth into a network of interconnected virtual environments, including nonprofit and for-profit expansion, while remaining under the exclusive ownership and control of Have a Seat Universe.

PHASE 5 - LAUNCH SUPPORT, TRAINING, MAINTENANCE, AND OPTIMIZATION

Milestone Cost: \$20/month optional

Purpose: Phase 5 shall provide post-build training, launch support, bug fixing, routine maintenance, and optimization under the optional monthly package.

Monthly Support Package

- Up to four (4) hours of live training per month.
- Routine bug fixes and maintenance.
- Support for launch periods and operational issues within the approved delivered scope.
- Reasonable updates to existing approved Deliverables.
- Issue resolution needed for continuity of the delivered universe experience.

Phase Final Deliverable: Phase 5 shall operate on a \$20.00 monthly fee structure if purchased separately after the main outsourced build is complete.

Simple Automations and Embedded Workflows

Automation approach: Automations are simple external workflows, not advanced triggers based on walking into a Gather zone. The expected flow is: user interacts with an object, opens a form/link/iframe, submits information, and Airtable/Google Sheets/Zapier/Make handles the external workflow.

- Wish submissions, ornament/memory submissions, booth requests, shop rental inquiries, event requests, sponsor inquiries, classroom inquiries, and football club interest forms may be handled using simple embedded forms or clickable links.
- Admin alerts may be created through form notifications, Airtable/Google Sheets views, or simple Zapier/Make automations.
- Advanced custom webhooks, Gather API automation, WebSocket monitoring, custom dashboards, payment processing, and complex backend systems are excluded unless separately quoted and approved.

Acceptance, Handoff, and Ownership

- Each phase should be shown to the client through screenshots or a short video walkthrough before the milestone is marked complete.
- All portals, spawn points, private audio zones, embedded links/forms, and major spaces must be tested before handoff.
- The builder must provide clear handoff notes explaining the map structure, navigation, portals, editable areas, simple automations, and where future spaces can be added.
- All work belongs to Have a Seat Universe. The builder may not reuse, resell, duplicate, or retain private copies of the client environment without permission.
- The final build must remain inside the client-owned account, with client admin/owner access active at all times.

Not Included Unless Separately Approved

- Building a new Gather.town-style platform from scratch.
- Advanced backend development, custom dashboards, API/WebSocket occupancy tracking, or custom coded membership systems.
- Complex payment automation, full Stripe setup, or paid membership provisioning logic.
- Large-scale custom art production beyond practical Gather-style layout, decoration, and object placement.
- Unlimited revisions or major scope changes after phase approval.

Acknowledgment

By accepting the project, the outsourced builder confirms they understand the scope, budget, platform limitations, ownership requirements, and phased deliverables described above.

Client / Project Owner	Outsourced Builder
Name / Signature / Date	Name / Signature / Date

Name: Nemanja Mitrovic

Signature: *N*

Date: June 7, 2026